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PAVEMENT REHABILITATION

SCOPE OF WORK

PROPOSED PAVEMENT MARKING

COST

$634,000

COMPLETION DATE

2019

REFERENCE

Paul Moritz
Airport Manager
P 515.965.1020

RUNWAY 18/36 REHABILITATION
ANKENY REGIONAL AIRPORT | ANKENY, IOWA

PROJECT DESCRIPTION

The Ankeny Regional Airport is currently the third busiest airport in the state of Iowa and provides 
private, corporate, and freight operation aviation services to the greater Des Moines area and 
Polk County. The Airport wanted to further its mission of providing safe and accessible aircraft 
accommodations to the surrounding community and tasked McClure with the rehabilitation of 
Runway 18/36. The proposed improvements by McClure included:

1. Pavement marking removal.
2. Pavement maintenance consisting of full-depth slab replacements, partial depth

patching, full depth patching, diamond grinding, PCC joint cleaning and sealing,
and PCC crack route & seal.

3. Permanent pavement marking (waterborne).

McClure is providing services including design, bidding, and construction administration to the 
Airport while coordinating with contractors and working closely with the client and the 
Federal Aviation Administration.

PROJECT HIGHLIGHTS

As the primary runway, Runway 18/36 sees the majority of traffic travelling in and out of Ankeny 
Regional Airport. McClure developed a construction phasing plan with this in mind in order to 
minimize the impact of runway closures on business and operations. The entire rehabilitation of 
Runway 18/36 was able to be completed while keep crosswind Runway 4/22 open for the entire 
project aside from two weekend closures.R250'
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PHASE 2 SAFETY AND PHASING PLAN

SAFETY MARKING ITEMS

TAXIWAY CLOSURE MARKER

ROAD CLOSED TO CONTRACTOR (NO ACCESS)

CONTRACTOR STAGING AREA/
EMPLOYEE PARKING

LEGEND

LOW PROFILE BARRICADES

CONTRACTOR'S ACCESS ROUTE

RUNWAY CLOSURE MARKER

COMMENTS
SAFETY MARKING REQUIREMENTS

SAFETY MARKINGSNO.

1

2

3

RUNWAY 18/36

RUNWAY 4/22

TAXIWAY A

D

4

6

7

TAXIWAY B

APRON, TAXIWAY D AND
SOUTH APRON CONNECTOR

RUNWAY 18/36 SHALL BE CLOSED FOR DURATION OF PHASE 2. ACCESS
THROUGH PROPOSED ROUTE ONLY.

RUNWAY 4/22 SHALL REMAIN OPEN FOR DURATION OF PHASE 2. ACCESS
THROUGH PROPOSED ROUTE ONLY.

TAXIWAY A SHALL BE CLOSED FOR DURATION OF PHASE 2. ACCESS THROUGH
PROPOSED ROUTE ONLY.

TAXIWAY B SHALL BE CLOSED, SOUTHEAST OF RUNWAY 4/22, FOR DURATION
OF PHASE 2. ACCESS THROUGH PROPOSED ROUTE ONLY.

APRON, TAXIWAY D AND SOUTH APRON CONNECTOR, SHALL REMAIN OPEN
FOR DURATION OF PHASE 2. ACCESS THROUGH PROPOSED ROUTE ONLY.

TAXIWAY E SHALL BE CLOSED FOR DURATION OF PHASE 2. ACCESS THROUGH
PROPOSED ROUTE ONLY.

C

8
T-HANGAR
TAXILANES (7)

ALL SEVEN (7) T-HANGAR TAXILANES TO REMAIN OPEN FOR DURATION OF
PHASE 2. ACCESS THROUGH PROPOSED ROUTE ONLY.

N/A

PHASE 2 CONSTRUCTION LIMITS

ACTIVE RUNWAY / TAXIWAY / APRON

CLOSED RUNWAY / TAXIWAY

FE

E

TAXIWAY E

N/A

5 TAXIWAY C
TAXIWAY C SHALL REMAIN OPEN, NORTHWEST OF RUNWAY 4/22, FOR
DURATION OF PHASE 2. ACCESS THROUGH PROPOSED ROUTE ONLY.

G

N/A

N/A

H

NOTE:
1. AT NO TIME SHALL THE CONTRACTOR ENTER THE DESIGNATED

RUNWAY OFA, LOCALIZER CRITICAL AREA, OR THE GLIDESLOPE
CRITICAL AREA UNLESS RUNWAY IS CLOSED.

2. HEIGHT OF EQUIPMENT INSIDE RUNWAY 4/22 RPZ SHALL BE
LIMITED TO 20 FEET WHILE RUNWAY 4/22 IS ACTIVE.

CONSTRUCTION SAFETY FENCE

FENCE LINE

PROPERTY LINE

MAJOR TASKS INCLUDED IN PHASE 2
1. TRAFFIC CONTROL
2. PAVEMENT MARKING REMOVAL
3. PAVEMENT MAINTENANCE

· FULL DEPTH SLAB REPLACEMENT
· PARTIAL DEPTH PATCHING
· FULL DEPTH PATCHING
· DIAMOND GRINDING
· PCC JOINT CLEANING AND SEALING
· PCC CRACK FILLING, ROUTE AND SEAL

4. PAVEMENT MARKINGS (WATERBORNE)

BA

ADDITIONAL PHASE 1 CONSTRUCTION LIMITS
(CONTRACTOR'S OPTION)

6-5-2019MERGED PHASING PLANS W/FY18 TAXIWAY/TAXILANE PROJECT1




