RUNWAY 18/36 RECONSTRUCTION
SOUTHEAST IOWA REGIONAL AIRPORT | BURLINGTON, IOWA

COST

$13.0M

COMPLETION DATE

2017 — Present

REFERENCE

Sara Sandburg
Airport Director
P319.754.1414

PROJECT DESCRIPTION

The Southeast lowa Regional Airport tasked McClure with providing design, bidding and
construction management to reconstruct the Airport’s primary runway, Runway 18/36.
Runway 18/36 consisted of an asphalt pavement surface course (approximately 6 inches
thick) overlaid on concrete pavement (approximately 8 to 10 inches thick). The majority
of concrete pavement was constructed in 1944 and a 1,351-foot extension to the south
constructed in 1968. The most recent improvement was a 3-inch asphalt overlay in 2005.

The asphalt surface was experiencing climate-related distresses such as cracking,
weathering, and blowups (particularly along the edges of the runway). Following a 2014
visual pavement assessment, most of the runway was assigned a Pavement Condition
Index (PCl) value of 59 out of 100 while the southernmost 1,000 feet was assessed at
56. During the preliminary design phase a geotechnical investigation was completed
and it was deemed necessary to reconstruct the runway.

The project was divided into the following eight (8) elements:

Reconstruct Runway 18/36

Re-grade Runway 18/36 Safety Area to improve Drainage

Remove Runway 18 Displaced Threshold

Construct a new Taxiway Al to the existing Runway 18 threshold
Reconstruct Runway 12/30 (inside the Runway 18/36 Object Free Area)
Reconstruct/Rehabilitate Taxiways

NAVAIDs/VISUAL AIDS

Runway 18 Temporary Displaced Threshold

OGN EWN

PROJECT HIGHLIGHTS

As a commercial service airport, McClure understood the importance of maintaining
operations during construction on an airfield. A well-executed phasing plan began
with conducting numerous coordination meetings with key stakeholders to seek input,
considering multiple alternatives and providing a recommendation for minimizing the
impact to the Airport. After discussions with key stakeholders such as Jet Air, Inc, and Air
Choice One, McClure learned most of their operations require a minimum runway length
of 4,500 feet. As a result, the McClure Team developed a phasing plan to maintain at
least 4,500 feet of usable runway length throughout the Runway 18/36 project; and
never requiring the airport to be entirely closed.



